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AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 
(continued) 

The purpose of this modification is to definitize SAlC proposal SAIC-P-033, 
Revision 1, entitled "Marshall Space Flight Center (MSFC) Mission Engineering, 
Network Management, and GSFC LAN Support" and dated March 30,2007. 
This proposal was submitted in response to NASNMSFC letter Request for 
Proposal PS31 -J/AA02C-07-242 dated January 12, 2007. Accordingly, 
NNM04AA02C is modified as follows: 

A. Under Section B, Clause B.2, Estimated Cost and Award Fee, the total 
potential Estimated Cost (including unexercised options) is increased 
by $1 1,738,584. This increase consists of $4,243,906 (from 
$202,569,425 to $206,813,331) for Option Year 1 as reflected in 
paragraph (a) and as CLlN 003 in paragraph (b), and by $7,494,678 
(from $1 86,100,306 to $1 93,594,984) for Option Year 2 as reflected in 
CLlN 005 in paragraph (b). The total Potential Award Fee (including 
unexercised options) is increased by $704,315. This increase consists 
of $254,634 (from $12,158,886 to $12,413,520) for Option Year 1 
reflected in paragraph (a) and as CLlN 003 in paragraph (b), and 
$449,681 (from $1 1,170,737 to $1 1,620,418) for Option Year 2 
reflected as CLlN 005 in paragraph (b). These amounts are based on 
the following breakouts: 

Paragraph (a) 
Estimated Potential 

Cost Award Fee, 
06/01 /07 - 06/30/07 $ 606,272 $ 36,376 
07/01/07 -12/31/07 $3,637,634 $21 8.258 

$4,243,906 $254,634 = $4,498,540 

Paragraph (b) 
Estimated Potential 

Cost - Award Fee 

CLlN 003 $ 4,243,906 $254,634 = $ 4,498,540 
CLlN 005 $ 7,494,678 $449,681 = $ 7.944.359 
TOTAL $1 1,738,584 $704,315 = $1 2,442,899 

B. Under Section B, Clause 8.3, Award Fee for Service Contracts, 
paragraph (e) is revised to allow for the provisional billing of the lessor 
of 75% (or higher as approved by the Contracting Officer) or the prior 
period's evaluation score. This increase is based on SAICYs history of 
performance to date which mitigates risk to the Government for this 
increase. 
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C. Under Section 8, Clause 8.3, Award Fee for Service Contracts, 
paragraph (i) is revised to reflect the adjusted Potential Award Fee 
pools for the periods affected by this definitization modification. 

Under Section B, Clause B.6, Contract Funding, an amount of 
$81 1,651 is reallocated from Estimated Cost to Provisional Award Fee 
in order to provisionally fund 80% of the Potential Award Fee for the 
periods 1/1/07 to 6/30/07 and 7/1/07 to 12/31/07. Contractor billing of 
provisional award fee for any period shall not exceed 80% of the 
Potential Award Fee pool available for that period. Balance of fee shall 
be paid upon allocation of Earned Award Fee as determined by the 
UNlTeS Fee Determination Official. This action will result in a revised 
coverage date of September 25, 2007. 

E. Attachment J-1 , Performance Work Statement, is revised to delete the 
effective through date of the effort associated with each relevant PWS 
Section (PWS 3.1 1 through 3.15) as the effort will continue through 
December 31, 2008, should Option Period 2 be exercised by the 
Government. 

F. Attachment J-7, Small Business Subcontracting Plan, is amended to 
include the subcontracting plan supplement required by definitization of 
the referenced proposal for "Marshall Space Flight Center (MSFC) 
Mission Engineering, Network Management, and GSFC LAN Support." 
It is noted that the definitized amount exceeds $550,000 and adjusts 
the associated subcontract amounts. This plan is not numbered but is 
incorporated as part of Attachment J-7. Future subcontracting plan 
supplements will also be incorporated as part of this attachment. It is 
noted that the cumulative contract value associated with this plan 
supplement, and future plan supplements, will include contract value 
increases that fell below the threshold requiring submission of a small 
business subcontracting plan supplement, if applicable. Therefore, the 
cumulative value page of each supplement will also reflect 
definitization of these proposals. 
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G. On the Standard Form 26, Award/Contract, Block 15G, the total 
contract value is increased by $4,498,540 (from $745,863,243 to 
$750,361,783) in recognition of the actions taken in (A) above. 

H. The modification(s) made above are reflected in total on the change 
page(s) enclosed herewith. In order to reflect the change(s) made, the  
page(s) listed below are hereby deleted from, or added to, 
NNM04AA02C. Either bolded text or a vertical change bar included in 
the right margin indicates the specific area(s) of change. 

Paqe(s) Deleted Paae(s) Added 

B-2 (Mod. 108) 
8-3 (Mod. 1 08) 
B-4 (Mod. 60) 
B-5 (Mod. 108) 
8-8 (Mod. 108) 

J-1-52 (Mod. 77) 
J-1-54 (Mod. 94) 

0-2 (Mod. 1 1 0) 
8-3 (Mod. 1 1 0) 
9-4 (Mod. 1 1 0) 
9-5 (Mod. 1 1 0) 
8-8 (Mod. 1 10) 

J-1-52 (Mod. I 10) 
J-1-54 (Mod. 1 1 0) 

J-7, Supplement 20 (Mod. 1 10) 

I. In recognition of the modification(s) agreed to herein as complete 
equitable adjustments for the Contractor's "proposal(s) for adjustment" 
listed below, the Contractor hereby releases the Government from any  
and all liability under this contract for further equitable adjustment(s) 
attributable to such facts or circumstances giving rise to the 
"proposal(s) for adjustment." 

Contract Contractor 
Chan~e Identification Proposal Number 

NASAiMSFC SAlC proposal 
letter Request for Proposal SAIC-P-033 
PS3 1 -J/AA02C-07-249 dated February 14, 2007 
dated March 19,2007 and submitted via SAtC letter 

SAC-07-038 dated 
Modification No. 1 10 February 14,2007 

SAlC proposal 
SAIC-P-033, Revision 1, 
dated March 30, 2007 and 
submitted via SAIC letter 
SAIC-07-063 dated 
March 30,2007 

J. All other terms and conditions of NNM04AA02C remain unchanged. 



B . 2  ESTIMATED COST AND AWARD FEE 

(a)  The estimated c o s t  and contract  fees are as follows: 

I contract 
Y e a r  1 

Y e a r  1 

Y e a r  2 

Year 2 
I Base 

Y e a r  3 16/30/06 ( $  9 4 , 0 4 8 , 1 9 0  
Base 1 7/1/06 - I 

Period 
Covered 
1/1/04- 
6/30/04 
7/1/04 - 
12/31/04 
l/l/05- 
6/30/05 
7/1/05 - 
l2/31/05 
1/1/06- 

Y e a r  1 

Estimated 
Cost 

$ 4 7 , 4 7 2 , 0 1 8  

$ 8 6 , 7 9 2 , 1 0 1  

$ 87 ,948 ,919  

$ 9 0 , 9 7 0 , 3 1 8  

Y e a r  3 
TOTAL 

Base 
F e e  

l2/31/06 

Option 
Year 1 

TOTAL 
opt. 1 

O D ~  i on 

$ 9 5 , 5 6 0 , 4 8 2  

. 7/1/07 - 
12/31/07 

yeax 2 
Option 
Y e a r  2 
TOTAL 

Earned Award Potential Award 
Fee pee 

$35,126 

$103,924,324 

1/1/08- 
6/30/08 
7/1/08 - 
12/31/08 

Opt. 2 

$ 6,175,699 A F  
($4,693,531 SF) 
($1,482,168 O F )  

$206,813,331 

$ 6,237,821 AF 
($4,740,744 sr) 
($1,497,077 O F )  

* AF denotes A w a r d  Fee 
* *  SF denotes Subjective Fee 
***OF denotes Objective Fee 

TOTAL 

(b) The estimated cost and award fees applicable to the base 
period and each option period are as follows: 

Estimated Award 
CLIN Otv. Unit Cost Fee 
BASIC PERIOD (January 1, 2004 thru December 31, 2006) 

$709,605,359 

001**** 1 Job $502,792,028 $28,342,904 

$35,126 

Estimated Maximum 
Amount Amount 

****The total of Estimated Cost, Earned Award Fee, and 
Potential Award Fee associated with CLIN 001 shall not be 
exceeded unless revised by bilateral contract modification- 
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Estimated Award 
CLIN Qty. Unit Cost Fee 
OPTION PERIOD 1 (Jan. 1, 2007 thru Dec. 31, 2007) (Exercised) 

1 Job $206,813,331 $12,413,520 AF 
($9,434,275 SF) 
($2,979,245 OF) 

Estimated Maximum 
Amount Amount 

004*/** 1 ID/R $0 $500,000 (Exercised) 
* No costs against CLINS 003 and 004 shall be expended prior to 1/1/07. 
**The actual value of CLIN 004 will be the summation of individual task orders . 
issued pursuant to this clause and clauses B.7 and B.8. A reconciliation 
modification will be issued as required to reflect the current task order 
summation value in Clause B. 2. 

Estimated Award 
CLIN Qty. Unit Cost Fee 
OPTION PERIOD 2 (Jan. 1, 2008 thru Dec. 31, 2008) (Unexercised) 

1 Job $193,594,984 $11,620,418AF 
($8,831,518 SF) 
($2,788,900 OF) 

Estimated Maximum 
Amount Amount 

1 I D / R  $ 0  $500,000 (Unexercised) 

(End of clause) 

B.3 AWARD FEE FOR SERVICE CONTRACTS 

(a) The contractor can earn award fee from a minimum of zero 
dollars to the maximum stated in Clause B.2,"ESTIMATED COST AND 
AWARD FEE" in this contract. 

(b) Beginning 6 months after the effective date of this 
contract, the Government shall evaluate the Contractor's 
performance every 6 months to determine the amount of award fee 
earned by the contractor during the period. The Contractor may 
submit a self-evaluation of performance for each evaluation 
period under consideration. These self-evaluations will be 
considered by the Government in its evaluation. The Government's 
Fee Determination Official (FDO) will determine the award fee 
amounts based on the Contractor's performance in accordance with 
ATTACHMENT 5-5, UNITeS CPAF EVALUATION PLAN. The plan may be 
revised unilaterally by the Government prior to the beginning of 
any rating period to redirect emphasis. Performance evaluation 
for PWS sections 3.0 and 5.0 will be evaluated against the 
standards delineated in ATTACHMENT 5-4, PERFORMANCE MEAS- 
STANDARDS. Any changes to this ATTACHMENT will be made by 
bilateral contract modification. 

(c) The Government will advise the Contractor in writing of 
the evaluation results. The NASA/MSFC Financial Management 
Office, RS23 will make payment based on issuance of a unilateral 
modification by the Contracting Officer. 

(d) The amount of award fee which can be awarded in each 
evaluation period is limited to the amounts set .forth 

B-3 (Mod. 1 10) 



at Clause B.2 ESTIMATED COST AND AWARD FEE. Award fee which 
is not earned in an evaluation period cannot be reallocated 
to future evaluation periods. 

( e )  (1) Provisional award fee payments will be made 
under this contract pending the determination of the amount 
of fee earned for an evaluation period. If applicable, 
provisional award fee payments will be made to the 
Contractor on a monthly basis. The total amount of award fee 
available in an evaluation period that will be provisionally 
paid is the lesser of 75 (or higher as approved by the 
Contracting Officer) percent or the prior period's 
evaluation score. 

(2) Provisional award fee payments will be 
superseded by the final award fee evaluation for that 
period. If provisional payments exceed the final evaluation 
score, the Contractor will either credit the next payment 
voucher for the amount of such overpayment or refund the 
difference to the Government, as directed by the Contracting 
Officer. 

(3) If the Contracting Officer determines that 
the Contractor will not achieve a level of performance 
commensurate with the provisional rate, payment of 
provisional award fee will be discontinued or reduced in 
such amounts as the Contracting Officer deems appropriate. 
The Contracting Officer will notify the Contractor in 
writing if it is determined that such discontinuance or 
reduction is appropriate. 

(4) Provisional award fee payments will be made 
prior to the first award fee determination by the 
Government. 

(f) Award fee determinations are unilateral decisions 
made solely at the discretion of the Government. Award fee 
that is determined to be payable by the Fee Determination 
Official under this contract shall be payable upon notice of 
award to the Contractor from the Contracting Officer and 
issuance of contract modification incorporating award fee 
earned. 

(g) In the event this contract is terminated prior to 
a regularly scheduled semiannual award fee determination, 
the award fee to be paid the Contractor shall be an 
appropriate portion of the potential award fee, if any, as 
may be determined by the Fee Determination Official based on 
work accomplished. 

(h) The amount of award fee which has been awarded 
pursuant to this clause and the period to which said fee 
applies is set forth in Clause B . 2 ( a ) .  
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(i) The amount of award fee which has been awarded pursuant to 
this clause, the potential award fee available for the period, and the 
period to which said fee applies is set forth below: 

Year 1 7/1/04 - 12/31/04 4 
Year 2 1/1/05-6/30/05 0 
Year 2 7/1/05 - 12/31/05 I 
Year 3 1/1/06-6/30/06 0 
Year 3 7/1/06 - 12/31/06 0 
Option 
Year 1 7/1/07 - 12/31/07 I 

* AF denotes Awarc 
I 

F e e  

Base 
Fee 

* *  SF denotes Subjective Fee 
***OF denotes Objective Fee 

( E n d  of Clause) 

Earned Award  
Fee 

potential Award 
Fee 

$275,791 (1/1/04 t o  
3/30/04) 
$ 2,572,649 AF * 
(3/30/04 to 
6/30/04) 
($1,955,213 SF) * *  

($617,436 OF) * *  * 

$ 5,207,408 AF 
($3,957,630 SF) 
($1,249,778 OF) 

$ 5,270,936 AF 
($4,005,911 SF) 
($1,265,025 OF) 

$ 5,453,009 AF* 
($4,144,287 SF**) 
($1,308,722 OF*** ) 

$ 5,645,252 AF 
($4,290,392 SF) 
($1,354,860 OF) 

$ 5,698,818 AF 
($4,331,102 SF) 
($1,367,716 OF) 

$ 6,175,699 AF 
($4,693,531 SF) 

$ 6,237,821 AF 
($4,740,744 SF) 
($1,497,077 OF) 

B . 4  ALLOWABLE ITEMS OF COST (MSFC 52 .242-90)  (FEB 2001 )  

(a) In accordance with advance agreement between the 
Government and the Contractor for this contract, allowable costs 
for the items listed below are subject to the ceilings shown: 

Ceilings on General And Administrative Costs- 
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B. 5 PREMIUM FOR SCHEDULED OVERTIME (MSFC--52.222-90) (FEB 
2001) 

Pursuant to the clause entitled "Payment for Overtime 
Premiums, " the amount of overtime premium authorized shall 
not exceed the amount specified below for the indicated 
per     

                
                            
                            
                            
                            
                            

(End of clause) 

B.6 CONTRACT FUNDING ( 1 8 5 2 . 2 3 2 - 8 1 )  (JUN 1990) 

(a) For purposes of payment of cost, exclusive of fee, 
in accordance with the Limitation of Funds clause, the total 
amount allotted by the Government to this contract is 
$645,975,503. This allotment is for performance in all 
areas and covers the following estimated period of 
performance: contract award throush September 25, 2007.. 

(b) An additional amount of $38,273,720 is obligated 
under this contract for payment of fees. 

(c) Recapitulation of funding is as follows: 

Estimated Cost 
Base Fee 
Provisional Award 
Fee (Funded at 80%) 
Award Fee Earned 
Total Sum Allotted 

Previous This Action 
$646,787,154 ($811,651) 

$35,126 $ 0  

Total 
$645,975, 503 

$35,126 

(End of clause) 

B.7 INDEFINITE DELIVERY/REQUIREMENTS 

(a) The completion effort (definite quantity) of this 
contract is considered to be those services negotiated for 
the estimated cost and fees for the basic contract period 
and each priced option period. Work that cannot be 
sufficiently identified, predetermined, or quantified is 
identified as Requirements work. 

(b) Requirements work is specified as that effort that 
exceeds the performance bands specified in P W S  sections 5.1, 
MSFC Applications and Web Services, and 3.9.4 and 5.10.4, 
Maintenance. 
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3.1 1 LOCAL AREA NETWORK ENGINEERING 

The objectives of this work include a focus on the application and 
customization of emerging technologies to meet current and future networking 
requirements, and the necessary integration required to deploy new technologies into the 
existing environment. 

The contractor shall provide network engineering and sustaining engineering 
of local area networks (LANs) at GSFC and associated network components. Network 
engineering shall include the preparation of requirements analyses and a prototyping 
strategy for implementing the requirements, development of network architecture(s) and 
design, site preparation, installation, integration and testing for deployment, sustaining 
engineering, trouble-shooting, and preparing as-built documentation for all implemented 
requirements. 

The contractor shall develop network designs and operational concepts, and 
NASA will approve the design concepts through the appropriate NASA channels. 

The contractor shall also perform technology evaluation studies and analysis 
as directed. Technical evaluation studies may include such types of activities as 
technology or vendor product surveys, requirements analysis, benchmark analysis, lab 
testing, proof of concept, prototypes, or other type of demonstrations. Each study 
initiated shall include, but is not limited to the following deliverables: (1) Work plan to 
include a charter statement; (2) baseline assessment; (3) study conclusion and 
recommendations; and (4) additional study documentation as required andlor necessary. 

3.12 NETWORK SECURITY 

The contractor shall provide IT network security to network customers. In 
performing these services, the contractor shall: 

a. Collect and assess security requirements against network data flow 
requirements and define network firewall implementation. The contractor 
shall also support incident investigation and IT security 
incidentslemergenc y response in coordination with the GSFC IT Security 
Manager. 

b. Use the NASA security lab to commence product/solution testing, 
including Virtual Private Network (VPN) testing. The NASA security 
lab is located at GSFC and contains Government provided hardware and 
software. The contractor shall provide documentation on testing and 
evaluation of security products and solutions (974MA-006). The 
contractor shall also provide "as built" documentation of the security lab 
(974MA-006) and an Operations Plan for the security lab (DRD 974MA- 
006). In addition, the contractor shall develop procedures to share tools, 
technologies, and expertise through the Scientific and Engineering 
Workstation Procurement (SEWP) security lab located at GSFC. 
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3.13 BUSINESS STUDIES I 
The contractor shall perform NASA Information Technology business studies and 

analysis as directed to include Strategic Planning, Business Process Analysis, and analyses related 
to IT investments. 

3.14 SCIENTIFIC AND ENGINEERING WORKSTATION PROCUREMENT 
(SEWP) PROGRAM SUPPORT 

The contractor shall provide strategic program management support to the Scientific 
and Engineering Workstation Procurement (SEWP) Program Manager in developing and 
implementing strategic initiatives for the SEWP organization. This shall include the facilitation 
and support of SEWP retreats and other meetings as needed. 

3.15 NASA CIO SUPPORT I 
The contractor shall provide support to the NASA CIO as necessary. The 

work shall include support to the NASA Headquarters blue pages activities. 
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